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I. EXECUTIVE SUMMARY 
Following the declaration in November 2002 of the state’s school funding as inadequate and inequitable 
by the Arkansas Supreme Court in the decision popularly known at the Lake View case (Arkansas 
Supreme Court, 2002), consultants, policymakers, and legislators in Arkansas came together to establish a 
funding system that would provide more resources to schools in a more equitable fashion.  
Historically, school districts secured local funding through their property taxing authority to support 
construction, renovation, and maintenance of their facilities. In the wake of Lake View, the state’s “eye” 
became more focused on public school facilities after noting the lack of a comprehensive assessment of 
some 1200 schools in over 250 independent public school districts in Arkansas. Thus, the General 
Assembly established the Joint Committee on Education Facilities in April 2003. This report covers the 
work of this committee – which was to assess whether education facilities were being funded adequately 
and equitably. The General Assembly conducted this assessment by reviewing and analyzing reports 
submitted the Arkansas Division of Public School Academic Facilities & Transportation, a unit of the 
Arkansas Department of Education, charged with annual assessments of the progress being made in the 
improvement of school facilities.  
As a result, the state has now assumed a long-term role through the Partnership Program to support public 
school facilities. Although state Partnership funds are conditional on the wealth of local districts, the state 
requires all districts to participate in the master planning, maintenance, and inspection process. This 
provides the state with continuing information about the state of the facilities in order to assist districts 
and meet the adequacy and equity standards.  
The steps put in place by the General Assembly provided significant new systems and financial support 
for public school renovation and new construction. For example: 
• Funding mechanisms were overhauled and a major effort was conducted to improve the 
educational facilities across the state.  
• The General Assembly commissioned a comprehensive study of the condition of public school 
facilities resulting in a comprehensive report published in 2004. This report served the state as a 
baseline to measure facility improvements. 
• Then the state authorized many of the actions recommended in the 2004 comprehensive study of 
the condition of public school facilities report including:  
o The development of immediate and transitional funding programs to address some of the 
more critical problems in school facilities.  
o A master planning program requiring each school district to submit comprehensive plans 
and reports covering new facilities, renovations, and maintenance.  
• Future reports were commissioned and released in 2005 and 2007 with additional suggestions for 
action by the General Assembly. 
These reforms have placed the state in more direct control over the entire process of facility development 
and maintenance. As such, funding has come at a price in terms of local control of the schools. This is not 
the place to discuss the value of local versus state control; however, the Arkansas Supreme Court 
essentially found the state to be responsible for public education and required the General Assembly and 
Governor to develop plans to address the condition and improvement of public school facilities across the 
state as part of this constitutional obligation. However, since the financial reforms resulting from the Lake 
View shake-up, Arkansas can boast better K-12 education facilities, which is a good thing for our 
students, educators, and communities.  
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II. A NOTE FROM THE AUTHOR 
In May 2001, I was appointed Dean of the College of Education and Health Professions at the University 
of Arkansas, Fayetteville. And, shortly after assuming this position, I was appointed to the Blue Ribbon 
Commission on Public Education by State Senator David Malone. The Commission was created 
following the ruling by Judge Collins Kilgore in 2001 of the lack of educational adequacy and equity in 
the public schools in Arkansas. The Commission members included superintendents, teachers, education 
advocates, past and present legislators, higher education administrators, state education board members, 
and leaders from business and industry. The Commission completed its work and filed a report with 
recommendations to the Governor and General Assembly (Arkansas Blue Ribbon Commission on Public 
Education, 2002).  
This experience had a major impact on my understanding of public education in Arkansas and the variety 
of factors involved in the court’s declaration of the education system as unconstitutional in regard to 
adequacy and equity. During the years since 2001, I have followed the events surrounding public 
education and attempted to assess the progress being made to meet the mandates of the courts and the 
intent of the General Assembly in developing legislation to improve our school districts and schools. 
Following my retirement as Dean I have continued to examine decisions and actions precipitated by the 
ruling of the Court in the Lake View case. This involved reviewing legislation by the General Assembly 
and the implementation by Governors Mike Huckabee and Mike Beebe and the executive branch, 
especially the Arkansas Department of Education under the leadership of Dr. Ken James and Dr. Tom 
Kimbrell. 
This report was made possible by the availability of a number of publications, most of which have been 
posted on the internet and are available for anyone to review. The documents from the Arkansas Supreme 
Court and the subsequent reports filed by former Justices and Special Masters Brad Jesson and David 
Newbern were invaluable to understanding the number and variety of issues involved. The reports from 
the Arkansas Division of Public School Academic Facilities and Transportation, Commission for 
Arkansas Public School Academic Facilities and Transportation, and the Task Force to Joint Committee 
on Education Facilities constituted the major resources for the content of this report. I am especially 
appreciative of the extensive work that went into the preparation of all of these studies and reports and of 
the assistance that enabled me to prepare the following review. 
 
        Reed Greenwood 
        August, 2012 
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III. INTRODUCTION 
This review was prepared to reflect the progress that the public education system has made in advancing 
public education funding in Arkansas following the declaration in November 2002 of the system as 
inadequate and inequitable by the Arkansas Supreme Court in the decision popularly known at the Lake 
View case (Arkansas Supreme Court, 2002).  
Public school facilities funding was approached somewhat differently from the remainder of the work on 
public schools resulting from Lake View. A primary concern regarding school facilities was the lack of a 
comprehensive assessment of some 1200 schools in the state in over 250 independent public school 
districts. Early in the process, the General Assembly created the Joint Committee on Education Facilities 
in April 2003. This report covers the work of this Committee from the process of assessment through the 
reports of the Arkansas Division of Public School Academic Facilities & Transportation, a unit of the 
Arkansas Department of Education, charged with annual assessments of the progress being made in the 
improvement of school facilities. 
The steps put in place by the General Assembly provided significant new systems and financial support 
for public school renovation and new construction. Two programs were initiated to meet immediate needs 
followed by a transitional program to assist districts that had begun facility improvements. These were 
followed by a long-term partnership program.   
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IV. STUDY OF THE STATE’S PUBLIC SCHOOL FACILITIES 
A. Process and Timetable 
The process for the development of a plan for the state’s educational facilities involved several steps to 
move forward with an overall strategy. First, in April 2003, the General Assembly charged the Joint 
Committee on Education Facilities with establishing an assessment of the state’s facilities and a process 
to secure equitable and adequate facilities. The Joint Committee in turn created the Task Force to the Joint 
Committee on Educational Facilities to oversee the assessment process. The process leading to the facility 
report included the following steps and timetable (Task Force to Joint Committee on Educational 
Facilities, 2004).  
Table 1. Timetable and Steps for Release of Final Facilities Report to General Assembly 
Date Event 
April 2003 Joint Committee on Education Facilities established 
June 2003 Task Force to Joint Committee established 
July 2003 Task Force Work initiated 
December 2003 General Scope of Work approved 
April 2004 Specific Scope of Work approved 
June 2004 Facility Assessments began 
September 2004 83 Million Square Feet Assessments completed 
November 2005 Final Report completed 
January 2005 Final Report Submitted to General Assembly 
B. Final Report 
Developmental Process 
The Task Force was given eight mandates by the General Assembly through the Joint Committee on 
Educational Facilities (see below). These mandates were by and large also given to the Arkansas Division 
of Public School Academic Facilities & Transportation once it was operational.  
• Mandate I: Review the opinion of the Arkansas Supreme Court in the matter of Lake View School District 
No. 25 of Phillips County, Arkansas et al. vs. Governor Mike Huckabee, et al. issued on November 21, 
2002, and use the opinion and other legal precedent cited by the court in the committee’s deliberations.  
• Mandate II: Recommend what constitutes an adequate school facility, including all necessary 
components, for: A. Elementary Education B. Middle School Education C. High School Education  
• Mandate III: Recommend a method of providing substantially equal facilities and equipment for all 
schools in Arkansas as necessary to ensure equal opportunity for an adequate education.  
• Mandate IV: Establish a process to conduct a review and assessment of all school facilities in the state to 
determine which are in compliance with the recommendations of subdivision (f)(2) of this subsection. 
• Mandate V: Recommend policies and criteria for use in determining renovation, replacement, or 
discontinuation of inadequate buildings and facilities based upon statewide adequacy standards and other 
requirements necessary to ensure adequate and substantially equal school buildings and facilities.  
• Mandate VI: Recommend the cost of an adequate school facility in Arkansas   
• Mandate VII: Recommend a method of funding the cost of adequate and substantially equal school 
facilities.  
• Mandate VIII: Recommend a system or method to assess, evaluate, and monitor the school facilities 
across the state to ensure that adequate facilities and substantially equal facilities are, and will continue to 
be provided for Arkansas’ school children (Task Force to Joint Committee on Educational Facilities, 2004, 
pp. 6-9, italics added by author). 
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As can be seen through the italicized phrases above, the Task Force was asked to review the Lake View 
opinion, identify adequate/equitable facilities, recommend a method of providing such facilities, conduct 
a review and assessment of existing facilities, recommend policies and procedures to ensure 
adequacy/equity in facilities, recommend methods of funding, and recommend a continuing system to 
keep facilities adequate/equitable.   
The Task Force began its work in July 2003 and started a study to set a baseline to use to measure funding 
needs of the state’s academic facilities. The services of consulting firms were secured and an executive 
committee of the Task Force selected to provide oversight for the assessment process. The General Scope 
of Work and Specific Scope of Work were approved and in June 2004 the facility assessments were 
started and completed in September of that same year with the final report submitted in November. 
Facility Assessments 
The assessment process resulted in data on 1,205 schools with 5,766 permanent buildings totaling 85.346 
million square feet of space (Task Force to Joint Committee on Education Facilities, 2004). The report 
indicated that just over 40% of the buildings were built before 1970. The assessments provided 
information about specific elements of the costs such as roofing and structural repairs/renovations. Using 
a Facility Condition Index (the higher the percentage, the greater the need for renovation/repair), the 
assessment revealed that 4,207 of the 5,766 buildings had an index of less than 30% while 566 had an 
index of 50% or greater indicating that they would require major renovation or replacement. Overall the 
assessments revealed that relatively few school districts had buildings with a high Facility Condition 
Index. 
The report provided projected life cycle costs for five years and projected enrollment growth for the entire 
state to be from 453,457 in FY2005 to 480,137 in FY2014. Applying enrollment growth projections to 
individual districts the report revealed that 130 (52%) of the districts would gain enrollment over ten 
years while 124 (48%) would lose enrollment within 10 years out of a total of 254 districts (Task Force to 
Joint Committee on Education Facilities, 2004, p. 44). Projections for every district are provided  in the 
appendix to the Task Force report.  
Framework for Findings and Recommendations 
In response to their mandates the Task Force presented a comprehensive framework for their findings and 
recommendations that included the following: 1) standards and guidelines for buildings, 2) delivering and 
maintaining structures, 3) statistics on the condition of facilities, 4) academic space requirements, 5) 
priorities for achieving adequacy, 6) costs of repairing, replacing, and adding academic space, 7) 
accountability measures for monitoring and updating academic facilities, 8) a geographic mapping system 
and 9) a resource manual for facilities  (Task Force to Joint Committee on Educational Facilities, 2004, p. 
ii)  As can be seen from the listing, the Task Force devoted considerable time and energy through its 
consultants to address the mandates provided by the General Assembly. And, their report included a 
comprehensive assessment with associated costs and specific recommendations that represent a broad 
scope of work to improve public education facilities across the state. 
Recommendations 
The Task Force report based their cost estimates on facility condition, educational suitability and 
enrollment growth (Task Force to Joint Committee on Educational Facilities, 2004, p. 45). The resulting 
costs (Table 2) across these three factors totaled $2.792 billion in current costs for schools only and 
$2.864 billion for all buildings. Projections across five years would require $4.360 billion for project 
costs for schools only and $4.504 billion across five years for all buildings (Task Force to Joint 
Committee on Educational Facilities, 2004, p. 50).   
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Table 2. Academic Facilities Cost Estimates 
Factor Current Costs Projected Five Years 
  Schools Only All Buildings Schools Only All Buildings 
Condition: 
Current $2,205,965,261  $2,278,200,457  $2,205,965,261  $2,278,200,457  
Year 1-5 Life 
Cycle N/A N/A $1,199,764,344  $1,272,006,367  
Stability $585,762,681  $585,762,681  $585,762,681  $585,762,681  
Growth N/A N/A $368,260,775  $368,260,775  
Total $2,791,727,942  $2,863,963,138  $4,359,753,061  $4,504,230,280  
Source:  Task Force on Joint Committee on Educational Facilities, 2004, p. 50 
In addition to the specific information about the state of public school facilities and what it would take in 
funding to renovate, replace, or add new facilities, the report included a number of recommendations to 
be considered by the state in advancing the development of adequate/equitable educational facilities. The 
following represent major classes of the recommendations: 
1. Activate the Arkansas Division of Public Schools Academic Facilities to be included within the Arkansas 
Department of Education 
2. Establish a State Educational Facilities Oversight Committee 
3. The State of Arkansas establish an ongoing uniform process for collecting, inventorying, and updating 
facility information 
4. Adopt statewide educational facility standards and guidelines 
5. Develop a State program for school facility construction 
6. Review and Update the Arkansas School Facility Manual on an annual basis 
7. The Division of Public School Academic Facilities must report annually on the state of condition of 
educational facilities statewide. 
8. The Division of Public School Academic Facilities must provide an annual report and forecast of ongoing 
facilities projects. 
9. Maintain a public access website  (Task Force to Joint Committee on Educational Facilities, 2004,  
pp. 10-11) 
  
 Educational Adequacy in Arkansas: Facilities  Page 8 
 
V. RESPONSE OF THE GENERAL ASSEMBLY 
A. Primary Legislative Acts and Funding 
The General Assembly responded to the Task Force report through a number of initiatives creating 
several programs funded to meet the needs for public school facility improvements. Key legislatives acts 
following the Lake View ruling included the following (Jesson & Newbern, 2004, 2005, and 2007. See 
Appendix A for a more complete listing). 
Table 3. Legislative Initiatives in Response to Task Force  
Act #, Date Action 
Act 1181, 2003 Created Joint Committee on Educational Facilities that in turn created the Task Force to Joint 
Committee on Educational Facilities 
Act 1284, 2003 Appropriated funds to conduct facilities study 
Act 51, 2003 Appropriated $1.000 million for technology improvements and $10.000 million for general 
facilities funding for each year of FY2004 and FY2005  
Act 59, 2003 Created Public Schools Funding Act of 2003 providing for number of items including 
general-facilities funding and Debt-service Funding 
Act 50, 2003 Created the Public School Facilities Fund to be used for improvements, construction or repair 
of facilities 
Act 77, 2003 Appropriated $8.115 million for general facilities funding 
Act 84, 2003 Appropriated $10 million for expenses of the Joint Committee on Educational Facilities to 
evaluate facilities 
Act 90, 2003 Created Division of Public School Academic Facilities under supervision of State Board of 
Education with annual and biennium reports on academic facilities including technology 
Act 1426, 2005 Created Arkansas Public School Academic Facilities Program requiring every district to bear 
some or all of the cost of repair, renovation or construction of its facilities and district ten-
year facilities master plans detailing immediate (next-year: 2007), short-term (next four years:  
2007-2009) and long-term (seven to ten years) facilities needs 
Act 2206, 2005 Arkansas Public School Academic Facilities Funding Act creating the short-term immediate 
repair and transitional facilities programs and the long-term partnership facility program 
Act 995, 2007 Created Academic Facilities High-Growth School District Loan Program 
Act 996, 2007 Established policies for Academic Facilities Distress Program 
Act 1031, 2007 Transferred approximately $456 million to facilities programs 
Act 1237, 2007   Appropriated approximately $531.1 million for FY2008 for academic facilities 
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VI. FACILITY IMPROVEMENT REPORTS 
A. Academic Facilities Master Plan Program-State Plan, October 2006 
This report (Arkansas Division of Public School Academic Facilities & Transportation, 2006) was the 
first of the series required by the General Assembly on the development of facility master plans and 
programs to improve public education facilities (reports on the master planning process are required in 
October 1 of each even numbered year; reports on completed projects since the last master plan 
submission are required by February of the odd numbered years). Passed in the Regular Session of the 
legislature in 2005, Act 1426 mandated a comprehensive state master plan and Act 1327 required that the 
state report on the master plan process and outcomes. The academic facilities program consisted of five 
improvement and funding programs.  
Facility Improvement Programs 
Academic Facilities Master Plan Program: This program requires a ten-year facility master plan to be 
developed by school districts containing enrollment projections and the district’s strategy for 
“maintaining, repairing, renovating, and improving through new construction or otherwise the school 
district’s academic facilities and equipment” (Arkansas Division of Pubic School Academic Facilities & 
Transportation, 2006, p. 1). 
Academic Facilities Custodial Maintenance Repair and Renovation Manual: This publication presents 
uniform standards for custodial, maintenance, repair and renovation activities in academic/non-academic 
facilities at the district level.  
Arkansas Public School Academic Facility Manual: This document provides “uniform standards to guide 
the planning, design, and construction of new academic facilities and additions to schools” (Arkansas 
Division of Public School Academic Facilities & Transportation, 2006, p. 2). 
Public School Academic Equipment Manual: This specifies the levels of equipment at facilities necessary 
to conduct academic programs. The manual was scheduled to be integrated into the  2008 master plan 
submitted by each district.  
Academic Facilities Distress Program: This will provide intensive state oversight and assistance to 
districts that “fail to properly maintain their academic facilities in accordance with the academic facility 
laws and the related rules” (Arkansas Division of Pubic School Academic Facilities & Transportation, 
2006, p. 2). 
Facility Funding Programs 
Academic Facilities Immediate Repair Program: This program provided immediate assistance to districts 
to correct deficiencies noted on the 2004 assessment. 
Transitional Academic Facilities Program: This program provided state facility funding based on a  
district’s Academic Facilities Wealth Index to districts for eligible new construction for which debt was 
incurred or funds were spent after 1/1/05 and on or before 6/30/06.  
Academic Facilities Partnership Program: This program serves as the major funding effort in support of 
the long-range goals of the districts based on their master plans.  
Academic Equipment Program: State funding is available to acquire eligible unattached academic 
equipment. 
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Academic Facilities Catastrophic Program: State financing is available for catastrophic repair and 
construction projects to supplement insurance or other emergency assistance received by a district. 
Extraordinary Circumstances Program for Public School Facilities: This program provides state financing 
to eligible districts that do not have sufficient funds to qualify for state financing through the Partnership 
Program. 
Statewide State of Condition of Academic Facilities, October 2006 
This is the annual report prepared by the Commission pursuant to Act 1327 of Regular Session of 2005 
using the 12 facility systems from the 2004 assessments:  1)  site land and improvements, 2) roofing, 3) 
exterior, 4) structure, 5) interior, 6) heating ventilation and air conditioning, 7) plumbing and water 
supply, 8) electrical, 9) technology, 10) fire and safety, 11) specialty items, and 12) space utilization. The 
report covered the commitments for the three programs (Immediate Repair, Transitional and Partnership) 
compared to the needs identified in each system from the 2004 assessment study. The authors 
commented: 
Participation in these three programs has been outstanding. The infusion of state funds to augment 
locally derived funds to improve and enhance the state’s academic facilities will prove to be 
beneficial to students, staff, and faculty, and will moss assuredly prolong the life of the school 
districts’ facilities in addition to beginning to bring them up to equitable standards across the 
state….As may be seen by a comparison to the original assessment, districts are beginning a 
conscious and earnest endeavor to correct their facilities and to begin to bring their facilities in line 
with academic standards and needs. The conclusion can be drawn by the statistics provided, that 
Arkansas school facilities are beginning a slow revival toward becoming more equitable 
(Commission for Arkansas Public School Academic Facilities & Transportation, 2006, p. 2). 
Projects and Funding Summary 
Immediate Repair Program: At the time of this report 301 projects totaling approximately $76 million 
were approved with $35 million as the state’s part and 178 projects funded.  
Transitional Program: Two hundred thirteen projects were approved totaling an estimated $299 million 
with approximately $87 million as the state’s part and 106 had been completed.  
Partnership Program: The Commission approved $277 million in FY 2006-2007 for this program. 
The report included a projection that about $123 million was to be spent for all three programs in FY 
2006-2007, and that $403 million was to be spent in the biennium beginning 7/1/07. The report included 
24 pages of district projects as an attachment. The report included commitments (see Table 4) for the 
three programs. 
Table 4. Commitments for Three Facility Improvement Programs 
Facility Program Total Cost State Share 
Immediate Repair $76,635,912 $35,000,000 
Transitional $299,841,627 $86,900,000 
Partnership 06-07 $642,691,025 $277,000,000 
 
Totals $1,019,168,564 
   2004 Assessment $3,118,042,368   
Source:  Commission for Arkansas Public School Academic Facilities & Transportation, 2006, p.4 
_________________________________________________________________________ 
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It should be noted that these figures represent commitments rather than expenditures. The Transitional 
Program consisted of an additional 1,087,625 square feet for suitability and 1,868,051 square feet for 
growth while the Partnership Program resulted in 1,868,051 square feet for suitability and 2,377,357 
square feet for growth. This report also indicated that the Arkansas Division of Academic Facilities & 
Transportation would have additional staff in the future to conduct onsite inspections that would lead to 
better service to the districts and more complete reports on facility conditions in the future  (Commission 
on for Arkansas Public School Academic Facilities & Transportation, 2006, p. 3). 
B. Academic Facilities Master Plan Program State Plan, October 2008 
The comprehensive report prepared by the Division in 2008 provided extensive information about the 
processes that had been put in place since the Lake View ruling. In addition, rules were promulgated for 
some of the programs and some of these are reviewed here as well. As reflected in the 2006 report, the 
state established policies for five major facility improvement programs in accordance with its statutes, 
policies and rules: (a) The Academic Facilities Master Plan Program, (b) Academic Facilities Custodial, 
Maintenance, Repair and Renovation Manual, (c) Arkansas Public School Academic Facility Manual, (d) 
Public School Academic Equipment Manual, and (e) Academic Facilities Distress Program. Legislation 
also created facility funding programs that included the: (a) Academic Facilities Immediate Repair 
Program, (b) Transitional Academic Facilities Program, (c) Academic Facilities Partnership Program, (d) 
Academic Equipment Program, (e) Academic Facilities Catastrophic Program, (f) Extraordinary 
Circumstances Program for Public School Academic Facilities, and (g) Academic Facilities High-Growth 
School District Loan Program. Each of these programs is described below along with an update based on 
progress at the time the facilities report was prepared and submitted in October 2008. 
Facility Improvement Programs 
Academic Facilities Master Plan Program. The state requires the submission of a master plan by each 
school district with specific information relative to their planning for facility renovation, new construction 
and maintenance. This planning process was a developmental effort and there were issues that had to be 
worked through in the process. Until Lake View the role of the state in facility development had been 
minimal primarily focused on assuring that facilities were prepared in keeping with appropriate design 
and construction criteria. As the 2008 report states: 
The state master plan is the structure that provides guidance and funding to local school districts, 
through Arkansas statutes, that requires school districts to strive, through their individual master 
plans, toward adequate and equitable facilities. The state’s role is to provide definitive guidance 
through manuals, rules and funding programs to raise the level of the academic facilities in the 
state of Arkansas through repair and new construction in conformance with those manuals and 
rules. The compilation of the individual school district master plans, which must be approved by 
the state, details the state’s plan to achieve suitable and adequate facilities. (Arkansas Division of 
Public School Academic Facilities & Transportation, 2008b, p. 1) 
The first master plan submission was in February 2006 and covered three years with the subsequent 
submission in February of 2007 covering the remaining seven years. The 2008 submission required the 
coverage of maintenance work as well. Each plan was to include lists of committed projects, estimated 
cost of each project and amount of state financial participation along with a four-year rolling forecast of 
planned new construction projects. The state of facility condition annual report includes comparisons to 
the assessments reported in the 2004 facility study.  
The 2008 master plan represented the first complete ten year plan submitted by the school districts 
(Arkansas Division of Public School Academic Facilities & Transportation, 2008, p. 7). The focus of this 
plan was on 1) the 2004 assessment, 2) growth indicators, 3) academic suitability standards and 4) 
custodial and maintenance requirements. In addition the plan was used to identify equipment needs, 
replacement schedules for major building systems, and issues concerning facility accessibility for persons 
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with disabilities (Arkansas Division of Public School Academic Facilities & Transportation, 2008, p. 7). 
Updates provided in the 2008 report included the establishment of a statewide facility priority needs list, 
clarification of guidelines about amendments/appendices to the master plan, and automation of the 
submission process. It was also reported that the quality of the facility portions of the plans from the 
districts was “greatly improved;”  that more effort was placed on projects in the “safe, dry and healthy” 
areas while still addressing the suitability and adequacy standard (Arkansas Division of Public School 
Academic Facilities & Transportation, 2008, p. 7). For the master planning program, projects were 
divided into two categories in 2007: “ warm, safe and dry” and “new schools, additions and conversions.” 
Academic Facilities Custodial, Maintenance, Repair and Renovation Program: Separate from the 
partnership program is the program focused on maintenance conducted by the districts. This effort is 
based on the requirement that districts spend a portion of foundation funding for maintenance that 
includes utilities, custodial, maintenance, repair and renovations. This program is guided by a special 
manual covering standards for custodial maintenance, repair and renovation as well as preventive 
maintenance for both academic and non-academic facilities. The manual requires that maintenance be 
included in the overall master plan for facilities (Arkansas Division of Public School Academic Facilities 
& Transportation, 2008b, p. 3). This manual was completed and published in June 2006 and will be 
reviewed periodically. 
During 2008 it was reported that there were significant challenges associated with the custodial and 
maintenance program. For example, the law requires that nine percent of foundation funding be devoted 
to this category while the average district expenditure represents about eleven percent of their total 
budget. Although many districts were able to comply with the requirements specified in the manual, 
others did not have the staff and resources to assure maintenance sufficient to assure adequacy of facilities 
(Arkansas Division of Public School Academic Facilities & Transportation, 2008, p. 8). The state 
implemented a statewide automated work-request system to track maintenance activities and initially 
participation was to be conducted on a voluntary basis.  
Arkansas Public School Academic Facility Manual: This manual was published for master plan 
submissions beginning in February 2006 and covers standards for planning, design and construction of 
new facilities as well as additions to existing ones. The manual was partially revised in 2007 with the 
construction standards section reviewed and updated incorporating current codes and construction 
procedures and distinguishing between standards and guidelines. Revisions were made on the program of 
requirements to 1) align them with curriculum standards, 2) address school size and required academic 
areas, and 3) provide the rationale for mandatory and optional space requirements.  
 Public School Academic Equipment Manual: Districts are required to participate in an academic 
equipment program that is guided by a manual prepared by the state. Described as “tentatively 
completed” in 2005, this manual provides standards for “…technology systems, instructional materials, 
and related academic equipment.” (Arkansas Division of Public school Academic Facilities & 
Transportation, 2008b, p. 3). A final review of the manual was conducted in 2007, but sections were not 
completed awaiting  the legislative process to finalize policies for the manual (it was not completed nor 
was the academic equipment program funded). The manual continued to lack a section on the process for 
accountability of equipment funded by the state (Arkansas Division of Public School Academic Facilities 
& Transportation, 2008b, p. 10). 
Academic Facilities Distress Program: Districts that are in rather dire circumstances when it comes to 
their facilities may be placed in a distress program as indicated in the 2006 report. The state can take 
drastic action in situations where districts are placed in this category including taking over the operation 
of the district. This program was changed in 2007 to require assessments of school districts whose millage 
failed to support their master plans (Arkansas Division of Public School Academic Facilities & 
Transportation, 2008b, p. 10). One school district was placed in facility distress by the Commission due 
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to failure to meet current codes and standards for construction and procurement actions failing to meet 
state laws (Arkansas Division of Public School Academic Facilities & Transportation, 2008b, p. 11). 
Facility Funding Programs 
Academic Facilities Immediate Repair Program: This was the one-time repair program designed to 
correct deficiencies that presented an immediate hazard to health or safety of students or staff or to 
address extraordinary deteriorations of academic facilities based on the 2004 assessment. Funding was 
based on the wealth index of the school districts and was subject to other conditions such as the age of the 
condition needing repair (Arkansas Division of Public School Academic Facilities & Transportation, 
2008b, p. 4).  The Immediate Repair Program ended in January 2008 after 224 projects covering 481 
deficiencies were completed. 
Transitional Academic Facilities Program: This program provided reimbursements for projects begun by 
school districts prior to the start of the Partnership Program and was scheduled to end in June 2009.   
Funding was made available for projects between January 2005 and June 2006 and included 212 projects.  
Academic Facilities Partnership Program: The Partnership Program is the long-term program providing 
cash payments for facilities to eligible school districts. It began with projects submitted in February 2006 
with additional submissions in November 2006 and May 2008 designated as Partnership 2006-2007, 
2007-2009 and 2009-2011. Legislation in 2007 resulted in some projects being added to this program. 
The threshold for projects shifted to a minimum requirement of $300 per student or $150,000 whichever 
is less, and projects were divided as indicated above into “warm, safe and dry” and “new schools, 
additions and conversions.”  The prioritization of projects was separated from the approval process; new 
project submissions now included analysis of all schools with the same grade structure as a new school 
submission; districts were given the right to determine by a certain date if their projects met the 
partnership program tenets; and projects were required to meet new insurance requirements.  
Academic Equipment Program: This program was not funded during the prior biennium and thus no 
report was provided. 
Academic Facilities Catastrophic Program: The state created a program that would assist districts that 
have undergone catastrophic situations such as a fire or storm. The state financial participation for 
catastrophic repair and construction projects supplements insurance or other emergency assistance 
received by the district. This program went into effect in late 2006 to cover specific losses experienced by 
some districts due to fires and storms with funding coming from the Partnership Program.  
Extraordinary Circumstances Program for Public School Academic Facilities: There are circumstances 
where school districts may not have the property wealth to generate sufficient revenue to support needed 
facility improvements to meet educational adequacy. This may be the case when districts are rural and/or 
poor in nature and the millage required to generate sufficient funds for school construction would be an 
excessive burden on the tax payers of the district. This program provides financial assistance to such 
districts that do not have sufficient means to provide local resources to qualify for the state partnership 
program. 
Academic Facilities High-Growth School District Loan Program: There are school districts, especially 
some located in northwest Arkansas, where high growth rates place a special burden on the district to 
secure the facilities needed to meet the demands. This program provides interest free loans to such high-
growth districts that enable them to meet the adequate and equitable standards established by the state. 
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Facility Improvement and Funding Summary  
Given this review of the facilities improvement and funding programs undertaken by the state, the report 
for 2008 concluded with the following: 
…the state took another large step forward toward establishing a more cohesive and coordinated 
effort toward providing suitable and adequate facilities. The master plan process, both at the 
school district and state level, is the key to accomplishing everything the state desires to 
accomplish in its facility program to support its academic programs. The advancement, through 
repairs to existing facilities and the construction of new facilities, is essentially in the hands of the 
school districts to determine at what pace and how far we progress toward suitable and adequate 
facilities…The rate at which the state progresses, is found in the district’s ability to plan and 
execute its program and not in the availability of state funding. The variables in school district 
planning such as its academic program, student population, enrollment changes, wealth index, 
ability to provide its share of funding, the requirement to strive towards the state standard of 
construction are factors that are considered by the school district in the master plan process. The 
weighting and prioritization of these factors and the way in which they are managed by the school 
district determine the rate of advancement toward suitable and  adequate facilities. This rate is not 
determined by the state; therefore, the master plan process at the district level is the absolute key 
to the success of the state program (Arkansas Division of Public School Academic Facilities & 
Transportation, 2008b, pp. 13-14). 
In summary, the master plan report revealed that many districts continued to struggle to develop 
coordinated and cohesive master plans. This arose from the varying degrees of experience in districts in 
planning that resulted in a wide diversity of plans (Commission for Arkansas Public School Academic 
Facilities and Transportation, 2008, p. 14). Small districts with stable or modest changes in enrollment did 
not appear to see the need for long range planning and their attention was on solving immediate problems.  
The requirement that  districts match funding through new taxes or existing funds can also present 
significant issues. There may be a need for major changes in facilities to reach adequacy, but district 
patrons may not be willing to tax themselves. Maintenance continued as a problem for small districts and 
the preventive maintenance program was found to be weak across the state and the initiation of a 
computerized maintenance program expected to help the districts. Finally, it was reported that the 
Division was developing into a “center of assistance for real property management including facility 
construction, maintenance, custodial, contracting, insurance, funding, program development and master 
planning” (Commission on for Arkansas Public School Academic Facilities and Transportation, 2006, p. 
14). 
The Division reported a continuing steady state of progress that was not without issues. It took some 
effort to educate districts on the role of the state in facility development. In addition, there were some 
tensions between districts and the state in moving forward with new regulations and procedures. When a 
process involves over 250 independent school districts and over 1200 schools, there are likely to be issues 
and conflicts. A simple review of the 43 pages of committed projects attached to the 2008 report and the 
130 pages of the four year rolling forecast of planned new construction projects indicates that this is a 
broad and complex process requiring considerable cooperation and communications to be successful.  
C. Statewide State of Condition of Academic Facilities, October 2009  
Academic Facilities Construction, Renovation and Conversion 
The 2009 report from the Arkansas Division of Public School Facilities & Transportation stated that this 
series of reports:  
…conveys the progress of actions undertaken by the Arkansas public school districts to construct 
new public school facilities, renovate and convert existing public school facilities, and correct 
significant deficiencies to state school facilities toward the goal of providing equitable and 
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adequate surroundings to support the state’s educational program(Arkansas Division of Public 
School Academic Facilities & Transportation October 2009, p. 1).  
The report provided an overall assessment of the progress that the state was making in its academic 
facility improvement programs including procedural aspects of the programs along with cost data. As in 
earlier reports, it compared the projects that have been completed and committed to the 2004 facility 
assessment.  
Immediate Repair Program: This resulted in 481 projects completed at a cost of $53,134,237 -- this 
program ended 1/1/08. 
Transitional Program: This resulted in 212 projects completed for a total cost of $208,462,434 -- this 
program ended 6/30/09. 
Partnership Program: At the time of this report the Partnership Program consisted of 1,343 approved 
projects for an estimated cost of $1,555,800,000 with estimated state share of $601,700,000. As indicated 
in the report: 
The total value of the partnership program changes as the program proceeds. Inflation of 
construction cost, withdrawal of projects, combining projects for efficiencies, projects deleted due 
to millage failures, re-scoping of projects due to changes in need are all attributable to the 
fluctuating total dollar value of this program (Arkansas Division of Public School Academic 
Facilities and Transportation, October 2009, p. 6). 
Percentage of Assessment Costs from Approved Projects 
The work on school district facilities represents a significant move on the part of the state to both correct 
past problems and operate the long-term planning and programming that the state has pursued in this 
matter. The analysis conducted by the state division for facilities in the 2009 report includes Table 5 
showing the 2004 assessments by the twelve systems that were assessed, e.g., roofing, plumbing, 
combined with costs for suitability and enrollment growth for a total of $4.120 billion. The project costs 
for immediate repairs were $53.134 million, $208.462 million for the transitional program and $1.430 
billion for the partnership program for the periods 2006-2007, 2007-2009 and 2009-2011. 
Examining the percentages of assessment costs from approved projects indicates that the following 
percentages of estimated costs from the 2004 assessment were being met: 23.59% of roofing; 20.50% of 
HVAC; 12.83% of fire and safety; 78.51% of suitability; and 266.28% of enrollment growth. It should be 
noted that the 2004 assessment costs are in 2004 dollars and are not inflation adjusted. So the real cost of 
facility work that is being done currently is likely to be considerably more. 
The Division calls attention to comparing the assessments conducted in FY2004 with the facility projects 
that had been completed/committed by October 2009. Several factors are reported to have an influence on 
these comparisons: 1) unofficial proposed facilities standards were used in the assessment (later corrected 
with legislation in 2005); 2) building codes applicable to new construction were used and not those 
required by law for existing buildings; and 3) it was not possible to track all corrections completed by the 
districts and some were corrected under the nine percent maintenance required by law (Arkansas Division 
of Public School Academic Facilities & Transportation, October 2009, p. 7).  
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Table 5. Academic Facility Total Project Costs 
2004 Assessment Current Condition and 5-Year 
Cycle 
Immediate 
Repair Transitional 
Partnership 
2006-2007 
2007-2009 
2009-2011 
% of 
Assessment 
Costs from 
Approved 
Projects 
System Project Cost 
Percentage 
of Total 
Assessment 
Costs Project Cost Project Cost Project Cost   
Site $290,976,912 7.06% $1,498,769 $4,527,758 $10,469,600 5.67% 
Roofing $313,277,404 7.60% $19,826,282 $6,782,095 $47,278,452 23.59% 
Exterior $200,282,479 4.86% $1,116,031 $896,602 $8,869,716 5.43% 
Structure $45,366,634 1.10% $1,369,593 $717,868 $2,001,443 9.01% 
Interior $779,021,744 18.91% $3,644,225 $2,453,938 $26,124,461 4.14% 
HVAC $519,174,813 12.60% $15,221,781 $1,775,822 $89,411,722 20.50% 
Plumbing $229,076,007 5.56% $1,922,964 $653,394 $6,917,561 4.14% 
Electrical $223,810,489 5.43% $91,800 $682,106 $10,570,828 5.07% 
Technology $151,567,110 3.68% $1,276,365 $528,682 $3,142,464 3.26% 
Fire & Safety $158,502,486 3.85% $5,209,939 $38,407 $15,080,575 12.83% 
Specialty $290,168,877 7.04% $1,956,488 $21,196 $6,504,223 2.92% 
Suitability $556,735,819 13.51% $0 $54,930,669 $382,153,628 78.51% 
Enrollment Growth $361,769,048 8.78% $0 $142,178,942 $821,125,097 266.28% 
Totals $4,119,729,822 100.00% $53,134,237 $208,462,434 $1,429,649,770   
NOTE: Partnership Program projects for 2009-2011 are projects approved and funded on May 1, 2009 list. The FY2004 figures are shown in 
FY2004 dollars and the others are shown in current dollars as of the fiscal year of the program. 
Source:   Arkansas Division of Public School Academic Facilities & Transportation, 2009  
Annual Maintenance 
The Annual Maintenance Report (see Table 6) is based on the corrective and preventive work orders 
created during a given year. For example, there were 20,354 corrective orders created in the electrical 
area with 95.38% completed and 2,762 preventive maintenance work orders created in the same area with 
94.5% complete. Across all work orders in both areas, 258,397 were created and 94.79% were completed 
(Arkansas Division of Public School Academic Facilities & Transportation, 2009, pp. 1-1). This would 
appear to be a very high rate of completion, but the report states that inspections revealed that many 
deficiencies remained, and that all of the deficiencies were not being recorded - only those that the 
districts planned to correct. The report suggests that a more thorough system of inspections was likely to 
be required to make sure that accurate reporting is done and that the Division was working to secure the 
personnel required to complete the inspections. Beginning with the 2008 master plan, a computerized 
maintenance management system was started by the state to standardize maintenance information 
collection. It will be used to assess the efforts of districts to maintain their facilities.  
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Table 6. Statewide Totals Annual Maintenance Report 
  
Corrective 
Maintenance Preventive Maintenance Composite Totals 
Systems Per ACA 
Ann. 6-21-112 
Total 
Created 
Total % 
Complete 
Total 
Created 
Total % 
Complete 
Total 
Created 
Total % 
Complete 
Site 4,760 93.77% 2,991 92.14% 7,661 93.13% 
Roof 38,153 90.96% 2,210 92.99% 6,025 91.70% 
Exterior 5,192 92.03% 3,427 97.67% 8,619 94.27% 
Structural 1,117 94.99% 1,125 94.76% 2,242 94.87% 
Interior 12,892 89.82% 3,061 98.17% 15,953 91.42% 
HVAC 17,450 96.39% 10,501 92.86% 27,951 95.06% 
Plumbing 17,647 94.36% 5,715 94.23% 23,362 94.33% 
Electrical 20,354 95.38% 2,762 94.50% 23,116 95.28% 
Technology 14,553 94.81% 1,246 99.35% 15,799 95.17% 
Fire & Safety 3,224 93.05% 22,318 95.02% 25,542 94.77% 
Specialties 6,318 95.13% 2,666 99.40% 8,984 96.39% 
Other Miscellaneous 81,392 95.03% 10,077 99.07% 91,469 95.48% 
Space Utilization 1,194 93.97% 480 94.79% 1,674 94.21% 
Totals 189,818 94.53% 68,579 95.52% 258,397 94.79% 
Source:  Arkansas Division of Public School Academic Facilities & Transportation, 2009, Revised 7/31/09 
Summary of Facility Projects 
It was reported that there were difficulties in getting school districts to shift their thinking and their 
actions to a more centralized and focused facility development program. This is indicated in the 2009 
report and summarized in the following closing statement in the report: 
We are meeting resistance in changing the culture of school districts toward their facility needs not 
because they do not agree that the need is there but that the state is causing this change and 
establishing the criteria to formulate the end result. This will be difficult to overcome. But by 
meeting this challenge with coordinated planning between the state and the school districts, by 
becoming more cognoscente of each other’s position, by stressing that the state’s assistance is 
meant to meet both of our goals, it is possible. 
We have made great strides in correcting many of the inequities in the Arkansas school facilities, 
which is obvious. But we must remember that our facility program consists of over 6,500 
buildings on 1,200 campuses and that that number is changing on a yearly basis, and we did not 
get into this condition in a  short period of time and that, that condition was caused by as many 
facility philosophies as we have school districts. When you couple that with the aging condition of 
our facilities, the wear and tear on school buildings by their occupants, the damage to facilities by 
forces beyond the control of the school districts, you clearly see how this is a program in which we 
are only able to surmise the factors and the corrective actions but not able to accurately forecast 
when we will be in a position to clearly state that we have arrived at equitable, adequate and 
suitable facilities (Arkansas Division of Public School Academic Facilities & Transportation, 
October 2009, p. 15). 
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VII. ARKANSAS ACADEMIC FACILITIES MASTER PLAN PROGRAM-
STATE PLAN, OCTOBER 2010 
The 2010 update for the master plan program and briefly covers the programs reviewed in earlier reports. 
It also notes the role of the Academic Facility Manual in providing information about construction 
standards for new construction and renovations and the specific academic program requirements 
associated with educational spaces. The current funding included in the report is for the Partnership, 
Catastrophic and High Growth programs.  
A. Statewide State of Condition of Academic Facilities, October  2010  
Partnership Program 
The Partnership Program to the date of this report consisted of 1,218 approved projects with an estimated 
total program amount of $1,555,800,000. The estimated state share was about $634,000,000. Biennium 
2011-2013 projects were currently under review and were not included in the above numbers (Arkansas 
Division of Public School Academic Facilities & Transportation, 2010b, p. 5). The Academic Facility 
Total Project Costs were the same as for the 2009 Report (shown in Table 4 above) since the 2009 Report 
covered the last biennium (2009-2011) and the actual cost data for the most recent period were not 
available until the end of the biennium. Attached to this report is a listing of 46 pages of committed 
projects along with 22 pages for the four year rolling forecast for 2011-2015.   
Comparing the assessment data from 2004 to the financial programs showed that the highest areas based 
on completion were roofing, HVAC and fire and safety. In the Immediate Repair program it was HVAC 
and roofing followed by fire and safety and in the transitional program it was roofing, site and interior 
projects (this program provided funds for new construction and additions). Finally, the Partnership 
Program saw a rise in electrical and plumbing with continued work in HVAC and roofing with a trend 
seen in correcting the most serious, warm, safe and dry deficiencies (Arkansas Division of Public School 
Academic Facilities & Transportation, 2010b, pp. 5-6). 
Maintenance Program 
In 2009 the General Assembly required all districts to participate in the computerized maintenance 
management system. This system allows for a consistent database using the twelve building and design 
systems. The report revealed that 96% of the maintenance work orders and 82% of the preventative 
maintenance work-orders created during the year were completed and that although deficiencies 
remained, improvements were made in the reporting process. A total of 198,264 maintenance work orders 
were created with 96.47% completed and 170,506 preventive work orders were completed with a 81.58% 
completion rate. In addition, legislation required reporting of required inspections of academic facilities 
and the division conducted some 887 site visits for inspections at public school facilities (Arkansas 
Division of Public School Academic Facilities & Transportation, 2010, p. 7). 
Update on Facilities Partnership Program 
Subsequent reports (Arkansas Division of Public School Academic Facilities & Transportation, 2011 and 
2012) provided information on the extent of partnership projects planned for these 2011-2013. The report 
dated April 20, 2011 for 2011-2012 indicated there were 168 projects listed for total state funding of 
$156.944 million. Ninety-five (56.5%) were for warm/safe/dry and 73 (43.5%) were for space. The report 
for the 2012-2013 year called for 51 projects for total state funding of $31.677 million and the split 
between the two categories was 31 (60.8%) for warm/safe/dry and 20 (39.2%) for space. The total amount 
for the two years was projected to be $188.621 million. 
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Rules Governing Arkansas Public School Facilities 
Rules governing the state’s work in public school facilities are promulgated by the Commission for Public 
School Facilities and Transportation and the Arkansas Division of Public School Academic Facilities & 
Transportation. These may be found on the website of the Division and a listing and brief purpose of each 
rule are provided in Appendix B.  
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VIII. SUMMARY AND CONCLUSIONS 
Arkansas embarked on a series of major initiatives to improve its public education system following the 
Lake View case. Funding mechanisms were overhauled and a major effort was conducted to improve the 
educational facilities across the state as reviewed in this paper. The General Assembly authorized a 
comprehensive study of the condition of public school facilities resulting in a comprehensive report 
published in 2004. This report served the state as a baseline to measure facility improvements. Then the 
state authorized many of the actions recommended in the 2004 report including the development of 
immediate and transitional funding programs to address some of the more critical problems in school 
facilities. The state also established a master planning program requiring each school district to submit 
comprehensive plans and reports covering new facilities, renovations and maintenance. The assignment 
for this work was made to the Commission for Arkansas Public School Facilities and Transportation and 
the Arkansas Division of Public School Academic Facilities & Transportation. These two agencies of 
state government continue to operate and report on the development of improvements to public school 
facilities. 
The 2004 assessment called for over $4.119 billion in facility needs based on current conditions and a 
projected five-year cycle of added costs. From 2006 through 2011 state funding for the immediate repair 
program was over $53.1 million in project costs; the transitional program provided over $208.4 million; 
and the partnership program provided over $1.429 billion (about 35% of the assessed project costs in 
2004). The total amount for the 2011-12 and 2012-13 cycles was projected to be $188.621 million. This 
represents a considerable investment on the part of the state to upgrade public school facilities, even 
though the spending has not reached the need as defined in 2004. In addition, school districts across the 
state provided considerable funding for facilities. 
It should be noted that these figures do not take into account the inflation associated with the 2004 figure 
compared to current costs--so it will cost more to meet the assessment needs. Also, some districts were 
able to secure other sources of funds, including local district and federal stimulus dollars. And since it 
was first implemented, the state’s master planning process has been refined to include regular inspections 
of school facilities allowing for more accurate means to monitor the facility improvement needs across 
the state. 
The initiatives to improve public school facilities in the state originated as a part of the response to the 
Lakeview case which identified deficient facilities in a number of schools as a problem in assuring equity 
and adequacy. The 2010 report on the condition of academic facilities across the state indicates the 
following in regard to the purpose of the comprehensive facilities program:  
This report conveys the progress of actions undertaken by the Arkansas public school districts to 
construct new public school facilities, renovate and convert existing public school facilities, and 
correct significant deficiencies to state school facilities toward the goal of providing equitable and 
adequate surroundings to support the state’s educational program (Division of Public School 
Academic Facilities & Transportation, 2010b, p. 1).  
This review has sought to identify progress being made in response to the findings of the Supreme Court 
and again the 2010 facilities report provides a statement in regard to progress toward these results:  
Based on the information provided, the Division believes the State of Arkansas is making progress 
in improving the state of condition of academic facilities by providing funding for new spaces as 
well as life cycle system replacements, monitoring of maintenance and preventative maintenance 
of facilities, performing inspections of facilities and monitoring the legally required life safety 
inspections  (Division of Public School Academic Facilities and Transportation, 2010b, p. 7). 
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The enumeration of facility improvements on a district-by-district or school by school basis is beyond the 
scope of this paper. However, the information is available on the web and it is possible to study how each 
district and school have been affected by this new system of planning and funding. One would assume 
that across the state school districts’ facilities are much better than in 2002 based on the careful planning 
and funding. When local and federal funds in recent years are added to state funding, the districts’ 
facilities are more likely to come closer to what would be considered “adequate and equitable.” 
Some issues that arise when considering the facilities of the state and the programs designed to improve 
them include the relative roles that the state and local districts play in developing and funding facilities, 
the impact of projected declining enrollment in almost half of the state’s districts, and the measurement of 
the realization of adequacy and equity. 
Historically, school districts secured local funding through their property taxing authority to support 
construction, renovation and maintenance of their facilities. With the Lake View ruling, the state has now 
assumed a long-term role through its partnership program to support public school facilities. Although 
state partnership funds are conditional on the wealth of local districts, the state requires all districts to 
participate in the master planning, maintenance and inspection process. This provides the state with 
continuing information about the state of the facilities in order to assist districts and meet the adequacy 
and equity standards.  
This has obviously placed the state in more direct control over the entire process of facility development 
and maintenance. Funding has come at a price in terms of local control of the schools. This is not the 
place to discuss the value of local versus state control. However, the Arkansas Supreme Court essentially 
found the state to be responsible for public education and required the General Assembly and Governor to 
develop plans to address the condition and improvement of public school facilities across the state. 
At the time of the 2004 assessment it was projected that during the ten year period from 2004-05 through 
2013-14 that 130 districts would grow and 124 districts would decline in enrollment (projected increase 
statewide in the time was just over 29,000 (Task Force to Joint Committee on Educational Facilities, 
2004, p. 44). Although it is essential to provide adequate facilities to meet the educational requirements of 
all students, it is also important to consider this demographic projection. It is likely that some schools will 
be built or improved in areas where enrollments are on the decline and some of these schools may not be 
needed in the future. This may be more true for secondary schools when districts are consolidated. These 
trends tend to follow the overall population patterns reflecting shifts of the state’s population to central 
and northwest Arkansas. 
Obviously, facilities that are safe, warm, and dry, and provide adequate space, equipment and 
technologies are important to educational environments that facilitate learning. And the state now requires 
master plans for all school districts and inspects the facilities to assure that they are meeting the standards 
for facilities. However, the funding required to be an “adequate” educational environment involves a 
number of choices beyond just meeting state standards. For example, what should the life expectancy of 
the exterior materials be? Should they meet standards leading to certification as environmentally suitable? 
On the other hand “equity” may be a more tangible measure since it is focused on the fairness of the 
distribution of resources. Regardless, determining adequacy is a complex and challenging task and it will 
be difficult to determine when the condition of the facilities reaches “adequacy.” As cited earlier in this 
report, the Division reported: 
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But we must remember that our facility program consists of over 6,500 buildings on 1,200 
campuses and that that number is changing on a yearly basis, and we did not get into this condition 
in a short period of time and that, that condition was caused by as many facility philosophies as we 
have school districts. When you couple that with the aging condition of our facilities, the wear and 
tear on school buildings by their occupants, the damage to facilities by forces beyond the control 
of the school districts, you clearly see how this is a program in which we are only able to surmise 
the factors and the corrective actions but not able to accurately forecast when we will be in a 
position to clearly state that we have arrived at equitable, adequate and suitable facilities. 
(Arkansas Division of Public School Academic Facilities & Transportation, October 2009, p. 15). 
This review was made possible by the reports provided by agencies of the state such as the Commission 
and Division responsible for public school facilities and transportation and the author is deeply grateful 
for the availability of these materials. The state has taken bold and dramatic steps to improve the 
condition of our public school facilities through legislation, funding, regulations and procedures requiring 
careful facility planning and continuing reports on the conditions of the schools. This has undoubtedly 
resulted in better school facilities across the state, especially in areas where local property wealth is 
insufficient to improve the facilities without outside assistance.  
The public schools represent the broadest human capital investment of the state for over 460,000 students 
in 250 districts. The facilities of the schools are used at least nine months of the year and their condition is 
very important to the overall success of the educational enterprise. We have better facilities, and that is a 
good thing for our students, educators, and communities. It is another issue to determine how much these 
improvements have influenced the quality of the educational process and the outcomes we all desire from 
our schools.  
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X. APPENDICES 
A. Legislative Acts Affecting Academic Facilities 
Appendix A1. Legislative Acts, 2003  
Act #, Date Action 
Act 57, 2003 Directs House and Senate Interim Committees on Education to assess and 
evaluate entire spectrum of public education related to adequate and equitable 
education 
Act 58, 2003 Amended Act 1754 to allow acquisition of energy conversation measures for 
facilities 
Act 69, 2003 Provided for debt service and facilities funding and supplemental millage 
Act 1181, 2003  Created Joint Committee on Educational Facilities that in turn created the Task 
Force to Joint Committee on Educational Facilities 
Act 1284, 2003 Appropriated funds to conduct facilities study 
Act 1467, 2003 Created Omnibus Quality Education that included compliance with facilities 
management procedures, including facilities distress provisions 
Act 1754, 2003 Allowed districts to enter long-term lease-purchase agreements for building 
Act 1786, 2003 Created Public School Library Media and Technology policies 
Act 51, 2003 Appropriated $1.000 million for technology improvements and $10.000 million 
for general facilities funding for each year of FY2004 and FY2005  
Act 59, 2003 Created Public Schools Funding Act of 2003 providing for number of items 
including general--facilities funding and Debt-service Funding 
Act 50, 2003 Created the Public School Facilities Fund to be used for improvements, 
construction or repair of facilities 
Act 77, 2003 Appropriated $8.115 million for general facilities funding 
Act 84, 2003 Appropriated $10.000 million for expenses of the Joint Committee on 
Educational Facilities to evaluate facilities 
Act 87, 2003 Provided for custodial and maintenance care, and criteria for school-facilities 
care 
Act 90, 2003 Created Division of Public School Academic Facilities under supervision of state 
board of education with annual and biennium reports on academic facilities 
including technology 
Source:  Jesson & Newbern (2004)   
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Appendix A2. Legislative Acts 2005 
Act #, Date Action 
Act 2206, 2005 Repealed Act 69 of 2003 in favor of new facilities funding plan that amended the 
three facilities programs and defined academic facilities wealth index 
Act 1327 of 2005 Created Commission on Public School Academic Facilities and Transportation 
under the Division of Public School Academic Facilities and Transportation 
(Commission included Commissioner of Department of Education, Director of 
Department of Finance and Administration, and President of Arkansas 
Development Finance Authority and expired on 7/1/07 and responsibilities 
transferred to State Board of Education) 
Act 1424, 2005 Academic Facilities Oversight Committee & Advisory Committee on Public 
School Academic Facilities 
Act 1426, 2005 Created Arkansas Public School Academic Facilities Program requiring every 
district to bear some or all of the cost of repair, renovation or construction of its 
facilities and district ten-year facilities master plans detailing immediate (next-
year: 2007), short-term (next four years: 2007-2009) and long-term (seven to ten 
years) facilities needs 
Act 2206, 2005 Arkansas Public School Academic Facilities Funding Act creating the short-term  
immediate repair and transitional facilities programs and the long-term 
partnership facility program 
Source: Jesson & Newbern (2005) 
Appendix A3. Legislative Acts, 2007  
Act #, Date Action 
Act 625, 2007 Mandated rules and regulations on insurance requirements for districts 
Act 727, 2007 Redefined wealth index used in determining state support for facilities 
Act 741, 2007 Allows districts to build new buildings without placing them in fiscal distress 
Act 989, 2007 Prescribes process for new facility construction 
Act 995, 2007 Created Academic Facilities High-Growth School District Loan Program 
Act 996, 2007 Established policies for Academic Facilities Distress Program 
Act 1021, 2007 Created Arkansas Public School Academic Facilities Financing Act allowing 
Governor to call for statewide bond election to finance facilities 
Act 1031, 2007 Transferred approximately $456 million to facilities programs 
Act 1237, 2007 Appropriated approximately $531.1 million for FY2008 for academic facilities 
Source:  Jesson & Newbern (2007) 
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B. Rules Governing Public School Facilities 
The Arkansas Commission of Public School Academic Facilities and Transportation 
Rules Governing the Academic Facilities Immediate Repair Program, May 2005: The purpose of these 
rules is to establish a program and process of providing state financial participation on a qualified 
basis for the correction of deficiencies in academic facilities that present an immediate hazard to the 
health and safety of students and staff, for meeting minimum health and safety building standards, or 
for addressing the extraordinary deterioration of the academic facility.  
Rules and Regulations Governing the Use of Construction Management as a Project Management 
Delivery Method, Undated: The purpose of this rule is to clarify the Arkansas laws governing the use 
of construction management as a project delivery method for public school districts.  
Rules Governing the Use of Design-Build Construction by Public School Districts, November 2005: The 
purpose of this Rule is to establish a process and procedure in which the school district acquires both 
design and construction services in the same contract from a single legal entity, referred to as the 
design-builder, without competitive bidding.  
Rule Governing the Acquisition of Energy Conservation Measures for Public Schools, November 2005: 
The purpose of this rule is to establish procedures for school districts to acquire energy conservation 
measures using energy savings contracts and short-term debt instruments.  
Rules Governing the Transitional Academic Facilities Program, March 2006: The purpose of this rule is 
to establish the process and procedures governing the Transitional Academic Facilities Program under 
which the Division of Public School Academic Facilities and Transportation shall provide state financial 
participation based on an eligible school district’s academic facilities wealth index in the form of 
reimbursement to a school district for eligible new construction projects for which the debt is incurred or 
funds are spent after January 1, 2005, and on or before June 30, 2006. 
Rules Governing the Transitional Academic Facilities Program, March 2006: The purpose of this rule is 
to establish the process and procedures governing the Transitional Academic Facilities Program under 
which the Division of Public School Academic Facilities and Transportation shall provide state financial 
participation based on an eligible school district’s academic facilities wealth index in the form of 
reimbursement to a school district for eligible new construction projects for which the debt is incurred or 
funds are spent after January 1, 2005, and on or before June 30, 2006. 
Rules Governing Property Insurance Requirements, July 2007: The purpose of these Rules is to 
establish the process, guidelines, and minimum recommended property, boiler, machinery, and 
extended coverage insurance requirements for all buildings, structures, facilities and business 
personal property owned by a school district. 
Rules Governing the Academic Facilities Catastrophic Program, January 2008: The purpose of these 
rules is to establish the rules governing a program and process of providing state financial 
participation to a school district based on a school district’s academic facilities wealth index for 
eligible catastrophic repair and new construction projects to supplement insurance or other public or 
private emergency assistance received by or payable to the school district. 
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Rules Governing Commission Appeals, March 2008: The purpose of these Rules is to implement the 
requirements of Ark. Code Ann. §§ 6-20-2513 and 6-21-814 and to provide for a method by which 
school districts may appeal decisions made by the Arkansas Division of Public School Academic 
Facilities and Transportation to the Commission (Division). These Rules shall govern the appeals 
from decisions of the Division to the Commission as provided for in Ark. Code Ann. §§ 6-20-2513 
and 6-20-814. 
Rules Governing the Academic Facilities Partnership Program, March 2008: The purpose of these 
Rules is to establish a process whereby the Arkansas Division of Public School Academic Facilities 
and Transportation shall provide state financial participation based upon a school district’s academic 
facilities wealth index in the form of cash payments to a school district for eligible new construction 
projects. 
Rules Governing the Academic Facilities High-Growth School District Loan Program, June 2008: The 
purpose of these rules is to implement the requirements of Ark. Code Ann. § 6-20-2511 (Act 995 of 
2007) to provide for an Academic Facilities High-Growth School District Loan Program (HGLP). 
Rules Governing the Ten (10) Year Facilities Master Plan, March 2010: The purpose of these Rules is to 
establish a program and process for establishing a format for districts to begin creating ten-year (10) 
facilities master plans in accordance with State legislation, in an ongoing effort to remediate deficiencies 
in academic facilities. 
Rules Governing Self Construction Projects by Public Education Entities, March 2010: The purpose of 
these rules is to establish how the Arkansas Division of Public School Academic Facilities and 
Transportation (Division) will assess, identify, assist, monitor, and address public educational entities that 
self-construct. 
Rules Governing the Academic Facilities Distress Program, March 2010: The purpose of these Rules is 
to establish how the Arkansas Division of Public School Academic Facilities and Transportation 
(Division) will evaluate, assess,  identify and address those school districts in academic facilities distress. 
The Arkansas Division of Public School Academic Facilities and Transportation 
Rules Governing the Use of Public-Public Partnerships by School Districts, November 2005: The 
purpose of these Rules is to establish the process and procedures for any school district to use public-
public partnerships as a project delivery method for the building, altering, repairing, improving, 
maintaining, or demolishing of any structure, or any improvement to real property owned by the 
district. 
Rule Governing the Retirement and Termination of Bonded Debt Assistance, General Facilities 
Funding and Supplemental Millage Incentive Funding, March 2010: In accordance with the 
requirements and limitations set forth in this rule, the Division shall provide eligible school 
districts with financial assistance for the purpose of retiring outstanding indebtedness in 
existence as of January 1, 2005. 
 
